
Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:

6530           

0006 Pay Period End Date: 08.06.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 08.11.2016

Contract Location:

 

Contractor:

TEN POINT CONSTRUCTION CO., INC.

2212 HWY 59

 

 

Date Awarded: 12.04.2015

01.08.2016

05.02.2016

Date Let:

DARR - LEXINGTON

11.19.2015

Estimate Type: PROG

Phone:

(712)263-5181

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

DENISON  IA  51442-7416

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.02.2016

Date Project Completion:

Counties

DAWSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61530  000 RD-80-4(1036) 080 230.55 237.61 GROUP 8 SPECIALTY

Vendor ID: 3630   TEN POINT CONSTRUCTION CO., INC.Contract ID:

Est Number:

6530           

0006 Pay Period End Date: 08.06.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 08.11.2016

$2,824,187.89

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,334,975.23 $2,113,851.18 $221,124.05
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,334,975.23 $2,113,851.18 $221,124.05
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,334,975.23 $2,113,851.18 $221,124.05

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,334,975.23 $2,113,851.18 $221,124.05

$.00 $.00 $.00

83%

% Time Comp

% Dollar Comp

59%

$2,824,187.89

08.09.2016 08.09.2016

08.10.2016

Thomsen, Toby

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

08.10.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.10.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.00      215.00 181.000 38,915.00

181.000 38,915.00

79.000 16,985.00

24.000 5,160.00

0001

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0001 

0001.08      0.50 18,600.000 9,300.00

18,600.000 9,300.00

40,885.000 20,442.50

4,184.000 2,092.00

0002

BDAYBARRICADE, TYPE II
0002 

0001.10      4.00 844.000 3,376.00

844.000 3,376.00

1,057.000 4,228.00

206.000 824.00

0003

BDAYBARRICADE, TYPE III
0003 

0001.90      3.00 6,264.000 18,792.00

6,264.000 18,792.00

6,017.000 18,051.00

1,008.000 3,024.00

0004

EACHSIGN DAY
0004 

0002.28      0.05 185,000.000 9,250.00

185,000.000 9,250.00

0.000 0.00

0.000 0.00

0005

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0005 

0002.44      0.30 185,000.000 55,500.00

185,000.000 55,500.00

197,896.000 59,368.80

25,866.000 7,759.80

0006

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0006 

0002.47      0.30 185,000.000 55,500.00

185,000.000 55,500.00

119,045.000 35,713.50

22,843.000 6,852.90

0007

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0007 

0002.97      100.00 120.000 12,000.00

120.000 12,000.00

310.000 31,000.00

54.000 5,400.00

0008

DAY FLASHING ARROW PANEL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.80      332,500.00 1.000 332,500.00

1.000 332,500.00

0.849 282,292.50

0.000 0.00

0009

LS  MOBILIZATION
0009 

3039.11      485.00 512.070 248,353.95

512.070 248,353.95

607.999 294,879.52

0.000 0.00

0010

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0010 

3039.12      365.00 450.670 164,494.55

450.670 164,494.55

454.298 165,818.78

0.000 0.00

0011

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0011 

3039.13      337.00 1,124.970 379,114.89

1,124.970 379,114.89

1,337.082 450,596.64

0.000 0.00

0012

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0012 

3039.14      1,755.00 52.890 92,821.95

52.890 92,821.95

55.977 98,239.65

0.000 0.00

0013

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0013 

3039.15      1,795.00 3.480 6,246.60

3.480 6,246.60

3.509 6,298.66

0.000 0.00

0014

CY  CONCRETE PAVEMENT REPAIR, TYPE B,
PARTIAL DEPTH

0014 

3210.10      2.70 245,292.000 662,288.40

245,292.000 662,288.40

242,321.112 654,267.00

40,138.222 108,373.20

0015

SY  DIAMOND GRINDING AND TEXTURING
CONCRETE PAVEMENT

0015 

3211.25      2.65 975.000 2,583.75

975.000 2,583.75

347.000 919.55

0.000 0.00

0016

LF  SEALING CRACKS
0016 

3211.30      1.15 355,127.000 408,396.05

355,127.000 408,396.05

103,522.000 119,050.30

65,045.000 74,801.75

0017

LF  SEALING JOINTS
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3211.35      1.30 3,362.000 4,370.60

3,362.000 4,370.60

76.000 98.80

28.000 36.40

0018

LF  SEALING CONCRETE REPAIR JOINT
0018 

3221.21      490.90 136.050 66,786.95

136.050 66,786.95

132.359 64,975.03

0.000 0.00

0019

CY  CONCRETE PAVEMENT, CLASS 47B-HE-3500

JOINT REPAIR

0019 

3300.50      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.680 6,800.00

0020

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0020 

7515.13      0.99 19,000.000 18,810.00

19,000.000 18,810.00

0.000 0.00

0.000 0.00

0021

LF  5" BLACK WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0021 

7515.36      0.99 100,000.000 99,000.00

100,000.000 99,000.00

0.000 0.00

0.000 0.00

0022

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0022 

7515.38      5.80 5,000.000 29,000.00

5,000.000 29,000.00

0.000 0.00

0.000 0.00

0023

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0023 

7516.35      0.99 80,000.000 79,200.00

80,000.000 79,200.00

0.000 0.00

0.000 0.00

0024

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0024 

8028.01      170.00 47.660 8,102.20

47.660 8,102.20

0.000 0.00

0.000 0.00

0025

CY  FOUNDATION COURSE REPLACEMENT
0025 

9140.40      1.05 5,700.000 5,985.00

5,700.000 5,985.00

0.000 0.00

0.000 0.00

0026

LF  CRACK SEALING BITUMINOUS SURFACING
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      3,500.00 1.000 3,500.00

1.000 3,500.00

0.500 1,750.00

0.000 0.00

0027

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0027 

Contracted 2,824,187.89

Current 2,824,187.89

In place 2,334,975.23

This Estimate 221,124.05

GROUP 8 SPECIALTY

Totals for contract Contracted 2,824,187.89

Current 2,824,187.89

In place 2,334,975.23

This Estimate 221,124.05




